

## DR 1st LICENSING ROUND - TIMELINE

<https://roundsdr.gob.do/>

	Start date	End date	Time
<b>Roadshow Launching Stage</b>			
Houston roadshow	7/10/2019	7/10/2019	1 day
<b>Clarification Stage</b>			
Companies qualification	7/10/2019	11/05/2019	18 weeks
Study of documents	7/15/2019	11/08/2019	19 weeks
Publication of qualified companies	11/08/2019	11/08/2019	1 day
<b>Competitive Process</b>			
Questions on process and documents	7/10/2019	11/15/2019	19 weeks
Block observations	7/10/2019	09/13/2019	10 weeks
Final version of blocks	10/21/2019	10/21/2019	1 day
Answers and MEM settings	7/22/2019	11/22/2019	18 weeks
Offer preparation	7/10/2019	11/22/2019	20 weeks
Bid round	11/27/2019	11/27/2019	1 day
Preparation of documents for signature	11/27/2019	1/17/2020	8 weeks
Contract signature	11/27/2019	1/17/2020	8 weeks



DOMINICAN  
REPUBLIC  
LICENSING ROUND



MINISTERIO  
DE ENERGÍA Y MINAS