

DR 1st LICENSING ROUND - TIMELINE

<https://roundsdr.gob.do/>

	Start date	End date	Time
Roadshow Launching Stage			
Houston roadshow	7/10/2019	7/10/2019	1 day
Clarification Stage			
Companies qualification	7/10/2019	10/11/2019	14 weeks
Study of documents	7/15/2019	11/01/2019	16 weeks
Publication of qualified companies	11/08/2019	11/08/2019	1 day
Competitive Process			
Questions on process and documents	7/10/2019	11/15/2019	19 weeks
Block observations	7/10/2019	09/13/2019	10 weeks
Final version of blocks	10/21/2019	10/21/2019	1 day
Answers and MEM settings	7/22/2019	11/22/2019	18 weeks
Offer preparation	7/10/2019	11/22/2019	20 weeks
Bid round	11/27/2019	11/27/2019	1 day
Preparation of documents for signature	11/27/2019	1/17/2020	8 weeks
Contract signature	11/27/2019	1/17/2020	8 weeks



DOMINICAN
REPUBLIC
LICENSING ROUND



MINISTERIO
DE ENERGÍA Y MINAS